
 
 

 
 

Natural Disasters and Utility Vegetation 
Management – A Discussion Paper 

Introduction 

Major weather events and natural disasters are in the news with increasing frequency.  The public, electric 
utility employees and state regulators know all too well the devastating impact snowstorms, hurricanes, 
tornados, and fires can have on the nation’s electrical infrastructure. 

In March 2013, over 35 system utility vegetation managers gathered to discuss their experience with storms. 
The participants represented over 30 utilities, have an average of nearly 25 years of experience and are 
responsible for managing the vegetation on over 1,000,000 miles of primary distribution and high-voltage 
transmission lines. 

This paper presents issues identified as being of critical importance to vegetation managers and emergency 
tree crews tasked with helping restore power after a devastating event. 

Preparation 

Safe and effective disaster response is dependent upon what takes place before the event occurs.  
Comprehensive planning and rehearsal of plan implementation are critical.  Utilities need a well-defined 
Incident Command Structure (ICS) and clear triggers for mobilizing it.  It is advised that a vegetation-specific 
ICS be established as well. 

Storm preparedness drills 
Practicing the implementation of the disaster response plan is as important as development of the plan 
itself.  Internal and contract resources should be drilled in all storm response policies and procedures. 

Contracts 

Local Contract Crews 

Utilities that are implementing best practices will have already reviewed their contracts.  Contracts 
need to provide control measures that ensure contract crews are not released to serve elsewhere until 
the local need is thoroughly assessed and the utility gives permission for them to respond.  Contracts 
should include specific language that addresses the process for approving the release of crews. 

Foreign Contract Crews 

Catastrophic events often require more manpower and equipment than can be provided by the 
normal maintenance workforce. Utilities that wait until the event is imminent may find that resources 
have been already moved to better prepared utilities. Companies should have mutual assistance 
agreements in place to ensure adequate resources can be brought on to the system.  Improperly 
staffed and under-equipped crews are not uncommon so contract specifications should clearly dictate 
staffing and equipment to be sent. 

Building relationships 
When a natural disaster strikes, many areas of interest are affected.  Building relationships with internal 
resources and external stakeholders such as law enforcement, local and state government officials, and 
fire officials takes place before the storm or other event occurs.
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Mobilization 

Request crews early 
One of the most important elements identified for successful disaster response is ensuring adequate 
resources are in place.  The earlier that crews are made available, the better the response.  Requesting 
crews and equipment and pre-positioning them as early as possible are essential.  Determining how many 
resources, when and where they will be needed is an assessment that needs to include input from 
experience utility vegetation managers. 

Logistics 
One of the most important parts of planning is the development of comprehensive plans for lodging, 
food, fuel, and other essential supplies.  Utilities also need to ensure that they have, if required, the 
necessary permits for cross state transport of equipment. 

Pre-positioning 
Plans for the pre-positioning of crews should be dependent upon the nature of the event.  For instance, 
in the case of hurricanes, crews are often staged outside of the immediate area of impact until after the 
storm passes.  More localized events such as fires should allow for the crews to be staged as close to the 
event as possible to speed response time after the initial threat passes.  The importance of accurate 
weather forecasting in the proper pre-positioning of crews cannot be overestimated. 

Onboarding 
Detailed plans for onboarding foreign crews are essential.  It must be assumed that resource brought in 
from other utilities operate under different rules and requirements.  They need to clearly understand local 
work practices and safety procedures.  This will include items such as switching procedures, the use of 
rubber gloves, grounding practices, the use of hold cards, and the role of the tree crew and so on. 

Communications 
A communications plan for the mobilization and restoration process is essential.  It is equally important 
that there be a backup plan. The utility must be prepared for situations in which planned avenues of 
communication are disrupted by the disaster. 

Daily tailboard meetings should be part of the communications plan.  Though brief, they are an 
important way to keep workers informed, answer questions and reinforce the need for work safely. 

Restoration work 

Damage assessment 
Damage assessment and prioritization of work is a top priority.  Assessments should be done by a 
qualified assessor.  Utility workers familiar with the electrical system and supporting infrastructure are 
usually tasked with damage assessment.  Utilities that have used people familiar with tree maintenance to 
supplement the linemen’s assessment improve efficiency in allocating the proper resources.  While 
assignment of tree crews to line crews is deemed a best practice in general, flexibility to adjust 
assignments is important.  Flexibility becomes increasingly important as the restoration work unfolds 
over several days or weeks. 
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Local guides & local law enforcement 
It is useful to consider planning on having local resources available to assist with guiding foreign tree 
crews.  At times, it will be necessary to involve local law enforcement to ensure unhindered access to 
critical locations. 

Post-storm activities 

De-mobilization 
Planning for de-mobilization is as important as it is for mobilization.  Resources sitting idle are expensive 
and, at some point, hinder the restoration efforts rather than aid them.   

Legal considerations 
In some situations, post-event cleanup plans need to be discussed with the corporate legal staff.  For 
instance, fires that may have been ignited by electrical facilities often need investigated by fire or state 
officials.  In such cases, mitigation of hazardous conditions or removal of damaged trees must be 
coordinated with the proper authorities. 

Post-storm assessment 
Vegetation managers know all too well that the residual effect of storms on trees can be very long-lasting.  
Broken branches, unstable trees and other hazardous conditions may go unnoticed during performance 
of emergency work.  Utilities should have a well-thought out plan for post-incident assessment of trees.  
Without proper inspections and adequate funding, latent effects can have a significant impact on safety, 
reliability and on the routine tree maintenance program. 

Lessons learned 
One of the most important components of restoration is the post-storm debrief.  It is best to capture 
lessons learned as soon as possible after the event.  Input should be received from all levels of the tree 
maintenance operations including the utility’s staff, the contractors’ management, and the tree crew 
workers of both in-house and contract staffs as well as local and foreign crews. 


